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Date: 
Fri, 09/24/2010

Global Hawk (Times in PDT)

Saturday, Sep 25 - Final De-integration(HIWRAP,LIP)
0700 - 1700 Power on/hands on

0700 14Z Science telecon
0900 16Z Tri-Agency Forecaster telecon

Sunday, Sep 26 - Hard Down Day

0900 14Z Science telecon
1100 16Z Tri-Agency Forecaster telecon

Monday, Sep 26 - No Fly Day
Possible Dropsonde Tests

0900 14Z Science telecon
1100 16Z Tri-Agency Forecaster telecon


